Activity Report

Vendor:
Region/Locality:
Period:

Virginia

Wireless E-911
Services Board
Project Management Monthly Activity Report

Kimball

Valley Piedmont

10-1 to 10-25 2003

wireless calls.

Task Locality Hours this task .Hours_ Comments
this period
Active Tasks

PROJECT REPORTING 21.00

Developed monthly reports for the State WSB and .

Valley Piedmont Region. Region 21.00

Region The tasks assigned under this heading will

involve the participation of multiple parties
such as the psap, the LEC, the WSP's and

PLANNING 92.25 kimball staff. This is being performed with
telephone calls, emails, face to face
meetings and conference calls.

Working to resolve phase o misrouting issue with

Sprint PCS and County. Review of coverage maps Louisa County 7.00

and routing sheets with client.

Troubleshoot with Motorola and psap, phase Il data | Winchester City 500

not being processed correctly at psap. '

Coordinating with psap,LEC and carriers to begin Shenandoah

deployment. Working to resolve CML Rescue star 9.00

. County

issues.

Working with psap and Alltel to begin deployments. Fluvanna County 5.50

Coordinating and producing RFP for mapping

solution in Stafford County. Working with Warren to Stafford County 40.00

. . Warren County

get mapping solution deployed.

working with psap and Cingular to deploy GSM

network and validate test results with corrections. Clarke County 9.00

Working with psap and SPCS to resolve mistrouted Fauquier County 5.00
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Follow up on database issues with T-Mobile and

Clarke County 2.75
psap.
Coordinating with Shentel to resolve phase o Shenandoah
3.00
deployment and reorg. County
Working with psap to get psap data form to T-Mobile,
Ntelos routing finalized and Cingular coverage map Madison County 6.00
request and review.
The tasks assigned under this heading will
involve the participation of multiple parties
. such as the psap, the LEC, the WSP's and
LEC/WSP LIAISON Region 82.00 | imball staff. This is being performed with
telephone calls, emails, face to face
meetings and conference calls.
Working with psap and Alltel to begin
deployments.Review and resolution to routing issues | Fluvanna County 4.50
and deployment problems.
Facilitataed ATT phase I testing in Stafford County
Stafford County 6.00
Clarke County
Coordinating on site Triton PCS testing and King George
validations with psaps County 34.00
psaps. Warren County
Stafford County
Coordinating with psap and Nextel for test validations King George 7.00
County
Working with Nextel partners to resolve issues in Frederick County
Frederick and Shenandoah County. Review of routing| Shenendoah 11.25
and data sheets to deploy phase |. County
Coordinating with psap and T-mobile re deployment Shenendoah
of phase 0 and phase | County 10.00
P P ’ Madison County
Coordinating Triton PCS testing, T-Mobile request for
extension of time,USCC deployment testing issues Fluvanna County 5.25
reviewed with psap and carrier.
Working with psap and Nextel to begin deployment of Stafford County 4.00

phase |. Review of routing sheets and data forms.

TRAINING
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While conducting testing and meeting in PSAP's
informal training was provided to PSAP personnel as

to what the information being displayed means and Region 17.00
how it can be used to assist dispatch.
TOTAL HOURS
All FY 02 True-ups have been submitted Region
All FY 03/04 Submissions submitted Region
FY 03 True - ups Region 43.75
FY 05 Submissions Region 27.00
ADMIN HOURS Region
283.00
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